
DATE DISBURSEMENT TOTAL DESIGN & INSPECTION & FINANCIAL PROJECT TOTAL TO

REQUEST # GRANT AMOUNT LOAN AMOUNT FUNDING ENGINEERING CONSTRUCTION CONSTRUTION MGMT ADVISOR OFFICER DATE

February 9, 2018 500,000.00 7,500,000.00 8,000,000.00 900,000.00 6,290,000.00 600,000.00 50,000.00 160,000.00 8,000,000.00

February 21, 2018 1 55,871.07 55,871.07 55,871.07 0.00 0.00 55,871.07

Balance Remaining 444,128.93 7,500,000.00 7,944,128.93 844,128.93 6,290,000.00 600,000.00 50,000.00 160,000.00 7,944,128.93

April 10, 2018 2 114,294.63 0.00 114,294.63 14,864.85 90,195.16 9,234.62 114,294.63

Balance Remaining 329,834.30 7,500,000.00 7,829,834.30 829,264.08 6,199,804.84 590,765.38 50,000.00 160,000.00 7,829,834.30

May 14, 2018 3 61,356.35 0.00 61,356.35 5,087.50 51,738.30 4,530.55 61,356.35

Balance Remaining 268,477.95 7,500,000.00 7,768,477.95 824,176.58 6,148,066.54 586,234.83 50,000.00 160,000.00 7,768,477.95

June 12, 2018 4 225,181.16 0.00 225,181.16 61,057.55 160,021.60 4,102.01 225,181.16

Balance Remaining 43,296.79 7,500,000.00 7,543,296.79 763,119.03 5,988,044.94 582,132.82 50,000.00 160,000.00 7,543,296.79

Total Funds 6/18 456,703.21 136,880.97 301,955.06 17,867.18 456,703.21

Balance Forward

FYE 6/30/2018 43,296.79 7,500,000.00 7,543,296.79 763,119.03 5,988,044.94 582,132.82 50,000.00 160,000.00 7,543,296.79

July 15, 2018 5 43,296.79 81,044.22 124,341.01 16,894.99 94,226.40 13,219.62 124,341.01

Balance Remaining 0.00 7,418,955.78 7,418,955.78 746,224.04 5,893,818.54 568,913.20 50,000.00 160,000.00 7,418,955.78

August 15, 2018 6 44,355.31 44,355.31 11,157.55 26,505.60 6,692.16 44,355.31

Balance Remaining 0.00 7,374,600.47 7,374,600.47 735,066.49 5,867,312.94 562,221.04 50,000.00 160,000.00 7,374,600.47

August 31, 2018 7 156,447.26 156,447.26 43,445.56 107,784.90 5,216.80 156,447.26

Balance Remaining 0.00 7,218,153.21 7,218,153.21 691,620.93 5,759,528.04 557,004.24 50,000.00 160,000.00 7,218,153.21

210,000.00 -50,000.00 -160,000.00 0.00

September 30, 2018 8 252,453.95 252,453.95 9,551.00 224,086.05 18,816.90 252,453.95

Balance Remaining 0.00 6,965,699.26 6,965,699.26 682,069.93 5,745,441.99 538,187.34 0.00 0.00 6,965,699.26

October 31, 2018 9 262,455.71 262,455.71 7,476.59 241,717.85 13,261.27 262,455.71

Balance Remaining 6,703,243.55 6,703,243.55 674,593.34 5,503,724.14 524,926.07 6,703,243.55

November 30, 2018 10 345,243.85 345,243.85 8,256.25 320,049.90 16,937.70 345,243.85

Balance Remaining 6,357,999.70 6,357,999.70 666,337.09 5,183,674.24 507,988.37 6,357,999.70

December 31, 2018 11 190,376.25 190,376.25 120.00 180,577.80 9,678.45 190,376.25

Balance Remaining 6,167,623.45 6,167,623.45 666,217.09 5,003,096.44 498,309.92 6,167,623.45

January 28, 2019 12 116,511.25 116,511.25 0.00 116,511.25 0.00 116,511.25

Balance Remaining 6,051,112.20 6,051,112.20 666,217.09 4,886,585.19 498,309.92 6,051,112.20

January 31, 2019 13 52,347.87 52,347.87 692.50 44,801.54 6,853.83 52,347.87

Balance Remaining 5,998,764.33 5,998,764.33 665,524.59 4,841,783.65 491,456.09 5,998,764.33

March 14, 2019 14 18,569.13 18,569.13 1,548.10 13,440.00 3,581.03 18,569.13

Balance Remaining 5,980,195.20 5,980,195.20 663,976.49 4,828,343.65 487,875.06 5,980,195.20

March 15, 2019 15 196,229.00 196,229.00 0.00 196,229.00 0.00 196,229.00

Balance Remaining

5,783,966.20 5,783,966.20 663,976.49 4,632,114.65 487,875.06 5,783,966.20

Funding Budget F/Y 19 2,750,000.00

Potential Grant Funds 797,638.00

TOTAL WIFA Funding 3,547,638.00

Funding F/Y 2019 - Disbursement Requests 5-15 1,759,330.59

Pinewood Haven/Rim Vista GPM Contract 552,683.93

Canyon Tanks 1 708,920.00

Portal 2 & 3 Tank Rehabilitation 408,232.72

Owner Contingencies for Unforeseen Costs 0.00

Total Commitment F/Y 19 1,669,836.65

Remaining WIFA F/Y 19 Funds Available 118,470.76
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